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26.03.20 Draft APRIL EVTE UPDATED:
Service and Validation: + CTR, PMTPLNELG & PMTPLN
Conformance Publication: + Final versions (1.0) included M2M & Future Year scenarios: + TRTAMI, PTR, TRT, CTR, FITR & SMSFAR

APRIL PRODUCTION UPDATED:
Service and Validation: - EFTRS. + PMTPLNELG & PMTPLN (Calculate)

NOV EVTE UPDATED:
Rollover (2021) Future Work: + CTR, FBT, FITR, IITR (Get & Submit), PTR, TRT, TRTAMI, SMSFAR

Update Future Work indicator.
Note: Service and deployment information are yet to be confirmed and provided as an FYI only.

25.02.20 0.2 Draft Updating of EVTE and Production deployments.
Introduced ‘ E ‘Tentative: Schedule under review’; this indicates a shift in EVTE deployment and Production may occur.
Note: Cyclical & Budget Updates scheduled for May EVTE are isolated to Validation Rules. No schema changes are expected.

04.11.19 0.1 Draft Initial Product Roadmap for FY 2019 / 2020



