



XBRL To XML Roadmap Update –
20/07/2021


XBRL To XML Update | Completed Conversion Roadmap

FY 20/21

Fringe Benefits Tax (fbt.0003.2019)

Family Trust Election/Revocation (fter.0002.2018)

Interposed Entity Election (iee.0003.2018)



Legend	Planned	Tentative	Proposed
Draft MST/Schema			
XML EVTE Drop			
XML PROD Drop			

XBRL To XML Update | Conversion Roadmap

FY 21/22

	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN 2022	FEB	MAR	APR	MAY	JUN
Closely Held Trust - Annual (trustannualreport.000x.20xx)													
Closely Held Trust - TFN Report (trusttfnreport.000x.20xx)													
Trust Attribution Managed Investments (trtami.000x.20xx)													
Fund Income Tax Return (fitr.000x.20xx)													
Payment Summary Schedule (pss.000x.20xx)													
Loses Schedule (ls.000x.20xx)													
Capital Gains Tax Schedule (cgts.000x.20xx)													
TRTAMI Schedule (trtamis.000x.20xx)													
International Dealings Schedule (ids.000x.20xx)													
Rental Schedule (rs.000x.20xx)													

Legend	Planned	Tentative	Proposed
Draft MST/Schema			
XML EVTE Drop			
XML PROD Drop			

XBRL To XML Update | Conversion Roadmap

FY 22/23

	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN 2023	FEB	MAR	APR	MAY	JUN
Dividend and Interest (dis.000x.20xx)													
Consolidated Group Notification (cgnft.000x.20xx)													
Reportable Tax Position (rpttaxpos.000x.20xx)													
Research and Development Incentives (rdtis.000x.20xx)													
Consolidated Group Losses (cgl.000x.20xx)													
Partnership Tax Return (ptr.000x.20xx)													
SMSF Annual Return (smsfar.000x.20xx)													
Trust Tax Return (trt.000x.20xx)													
Company Tax Return (ctr.00xx.20xx)													

FY 23/24





	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN 2024	FEB	MAR	APR	MAY	JUN
Deductions (ddctns.000x.20xx)													
Non-Resident Foreign Income (nrfi.000x.20xx)													
Rental Property (rntlprpty.000x.20xx)													
Individual Income Tax Return (iitr.000x.20xx)													

Legend	Planned	Tentative	Proposed
Draft MST/Schema			
XML EVTE Drop			
XML PROD Drop			






XBRL To XML 2021 Update
- Additional Information:
Parent to Schedule Mapping

XBRL To XML Update | Parent to Schedule Mapping



Legends:	
XML 23/24 Target	+
XML 22/23 Target	X
XML 21/22 Target	//
XML Delivered	=

XBRL To XML Update | Parent to Schedule Mapping



Legends:	
XML 23/24 Target	+
XML 22/23 Target	X
XML 21/22 Target	//
XML Delivered	=


XBRL To XML 2021 Update

- Additional Information:
Conversion Vision

XBRL to XML | Conversion Vision

Background

- In 2016, a paper was circulated in the Technical Working Group (TWG) for discussion with DSPs on the move to XML.
- In December 2016, an agreement was reached with a majority of DSPs to progress with this approach.
- XML became the default for new services.
- On the 20 August 2019, the conversion of XBRL to XML was presented to the PLS Working Group acknowledging an agreement and giving permission to break the one format per service principle.



Change Principles

- New Messages in XML – Excluding SuperStream
- Mixed Formats - will be allowed
- No Duplication for Complex interactions
- Side by Side for standalone
- Infrequently Changing Messages – based on conversations with DSPs
- Similar messages at same time

Out-of-scope

- SuperStream
- Previous Service Actions
- API Gateway Influence
- Limited Shelf Life
- Hard Cut Over

Pre-requisites

- Consultation with DSPs
- Early access to artefacts

Change Triggers

- DSP driven
- Legislative or processing changes
- Related messages have transitioned

- Completed converting three messages (IEE, FTER and FBT).
 - Thank you to those who have contributed with the consultations
 - 55% of Validation Rules have been removed
- Intend to consult with DSPs earlier than in 20/21
 - Further improving the consultation process by sending drafts out earlier than we did in 20/21
 - By pushing draft designs out early, we can start preparing messages early for the next Tax Time
 - Hopefully easing the pressure for DSPs implementation
 - Feedback from that process can help us identify impacts on DSPs and adjust the plan

- Proposing a roadmap for FY 21/22, 22/23 and 23/24
 - Create a clearer path for DSPs to plan for their implementation
 - FY 21/22 is an aggressive approach although we do expect some messages being pushed into the next year based on feedback from DSPs and Change Triggers
 - FY 22/23 and 23/24 are designed to take on the messages that have been pushed back
 - The aim is to complete NITR messages first this is because of related messages (IEE and FTER) have transitioned
 - PTR, CTR, TRT have been grouped together due to their similar messages and are better to be worked on at the same time.
 - Legislation changes for FY21/22 are unknown at the moment, DSPs will be consulted of any impacts to the roadmap.
 - Open to feedback especially around DSPs capacity of implementing the changes
 - Roadmap will evolve over time as feedback comes in from external and internal groups