

FVS 2026 Transition

Build and test

Technical build documents that outline the changes to the FVS services were published in Sept 2026.

DSPs access EVTE for testing. DSPs that have completed testing lodge a ticket with the DPO to request whitelisting.

The FVS Submit 2014 will be deactivated on the 30th June 2026.

Any Fund needing to make an update to their USI after this date should use the FVS Submit 2026 service.

Funds need to successfully complete MIG v3.0 Cohort testing before they can update their certification details to CONT3.0-X

Funds changing their FIA details to be NPP reachable should start making plans to update these details in the FVS now to allow time for industry to ingest.

Early Adopters Pre-1 July 2026

Updates to the FVS must be made with sufficient notice to allow industry to consume the changes and make the required updates to their system to allow messages and money to flow effectively.

Funds must provide a minimum of 14 days notice of any updates to a USI, preferably longer in the case of an FIA update.

Funds who want to be CONT v3.0 certified on the 1st of July 2026 will be considered 'early adopters'

The ATO has identified two groups of early adopters:

1. Funds that have passed MIG v3 testing and have a DSP that is ready to go live with the FVS submit 2026
2. Funds that have passed MIG v3 testing and their DSP is not ready for FVS Submit 2026

Cut over 15th June – 1 July 2026

Group 1

DSP is ready to go live with the FVS Submit 2026 software solution and has passed EVTE. They will contact the DPO and we will work with them to whitelist.

Once whitelisted any connected fund that has passed MIG v3.0 testing will be able to submit a USI update.

The ATO will work with Funds to perform BDV during this stage.

Group 2

Where a Fund has passed MIG v3 testing but their DSPs software solution is not ready will need to contact the ATO for a manual update of their USI.

- Manual updates will still have a 14 day effective date.
- **Manual updates will only be available for certification and PayID details. All other updates should be done via the funds FVS Submit solution.**
- Manual updates will require the fund to provide full USI details via the SES for keying

From 1 July

Funds should work with their DSP to ensure that they have a FVS Submit software solution in place.

Any updates to any USI details need to be submitted through the FVS 2026 service.

MIG v3 Testing

Funds can only update their USI certification details to CONT3.0-X once they have passed testing

The ATO will monitor the FVS for assurance that only those funds updating a USI to CONT3.0-X have passed testing.