




Contribution MIG v2.0 Implementation Plan/Cutover



Assumptions

- All trustees manage cutover by 31 August 2017
- Testing includes Gateway integration testing and Peer to Peer testing.
- AT0 must check FVS for readiness to receive and respond in Standard
- Trustee must be fully compliant with all messages prior to updating FVS
- Response messages to any request must be in the version of that request
- Trustee cutover not available Mid June – Mid 2017 July due to AT0 System changes

Readiness

- G2B commence as a new interaction from 1 May 2017
- Trustee notify key dates by 27 January 2017
- AT0 advise trustee of EVTE testing outcome to support Trustee confirming release readiness 4 weeks prior to production cutover
- AT0 monitor readiness and report through to SSRG/Nerve Centre
- Technical Support through AT0
- AT0 Transactions are dependent upon availability of Payment to Trustee

★ Once funds have transitioned to the new channel the AT0 will seek to decommission ECI for rollover and contribution transactions.